Grantee: Wisconsin

Grant: B-08-DI-55-0001
January 1, 2017 thru March 31, 2017 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DI-55-0001 11/25/2009 11/25/2009

Grantee Name: Contract End Date: Review by HUD:
Wisconsin Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$115,526,899.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$115,526,899.00 $0.00

Total Budget:
$115,526,899.00

Disasters:

Declaration Number
FEMA-1768-DR-WI

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin's 72 counties were declared as Presidential disaster areas. Residents of all but
one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA'’s Public Assistance Program. FEMA assistance can provide up to 75% of the cost
of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA's Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business ¢ $400 million of crop losses with low-
lying farm field hardest hit. « Significant percentage of fresh vegetable and organic farms impacted. » 38 counties designated eligible for USDA
assistance by the Secretary of Agriculture in October 2008. « $260 million in unmet business needs estimated for more than 5,200 businesses
« that applied to SBA for loans. ¢ $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production ¢ resulting in the loss of 200
permanent positions. * $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease ¢ production for nearly a month. « 1,777
workers laid off in July due to plant closures. ¢« 71% increase in initial claims for unemployment insurance; initial clams increased by over
31,500 from May through July 2008. « 75% decline in tourism revenues in certain disaster areas. ¢« $20 million lost business in Lake Delton, a
popular tourist destination, after a breached embankment drained the lake (and washed away several houses). Housing ¢ Over $92 million
unmet housing needs for the almost 41,000 households registered with FEMA. » $12,189,774 in 1,364 claims filed with the National Flood
Insurance Program. « $36.5 million in SBA loans approved for 1,733 individuals. ¢ Publicly financed multifamily and elderly affordable housing
stock received limited flood damages. « $46.7 million in housing assistance provided by FEMA (includes rental assistance, minimal repair
grants, and replacement). « $51 million needed to acquire 345 substantially damaged properties in 24 targeted communities. Infrastructure ¢
$40.0 million in total unmet infrastructure needs to provide the required state and local match for FEMA’s Public Assistance Program. « 844
local, county, state and private non-profit organizations have applied for the Public Assistance Program. « WisDOT estimates $30 million in
damages to On-System Roads and Bridges. ¢ $20.5 million in County/Local Routes (non-federal aid roads). « $5.6 million in claims for
municipal buildings have been submitted to the Office of the Insurance Commissioner. ¢« $17.5 million in damages to publicly owned dams. ¢
$2.5 million of damages to privately owned dam structures. ¢« $25.0 million for municipally owned Water Supply Systems and Wastewater
Treatment Plants. « $3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas,
marshes, boat access facilities, endangered resource areas, fishery facilities, and restoration projects)
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Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period
N/A

$0.00
$1,383,851.90

$2,756,876.07
$2,756,876.07

Progress Toward Required Numeric Targets

To Date
$115,401,039.14

$115,401,039.14
$113,877,146.47

$113,701,114.37
$113,527,462.37

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Activity Type

Affordable Rental Housing

Progress Toward National Objective Targets

National Objective

Low/Mod

Overall Progress Narrative:

$0.00 $173,652.00
$0.00 $173,652.00
$1,033,642.90 $109,690,554.08
$0.00 $29,974.54
Required To Date
63.49%
63.77%
$0.00 $29,974.54
$17,329,034.85 $0.00
$23,105,379.80 $7,117,085.48
$5,776,344.95 $2,093,810.00
Target Actual
$12,939,012.69 $13,419,089.00
Target Actual

$57,763,449.50

$68,555,097.95

Through the end of the Quarter, the Department’s CDBG-IKE Disaster Recovery fund obligations for flood related
activities total $115,401,044.28 (99.9%) with expenditures of $113,527,076 (98%). Over 59% of CDBG DR-IKE
activities qualify for the LMI national objective benefit. The Department’s $13.4 million of Affordable Rental Housing
projects exceeds the $11.2 million minimum threshold established for the CDBG-IKE allocation. DREF activity
obligations and expenditures continue to exceed the minimum target amount of $16,120,566. All 20 projects in the
IKE 10 Bucket Floodplain Mapping ULN are completed and closed.

Currently, 7 activities remain active (plus Administration). These activities are scheduled to be completed by
December 31, 2017. The priorities for the program manager include: reconciliation of awards and expenditures,
closeout of grant activities, project close-outs and reporting for the Emergency Assistance/Disaster Recovery

program.
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Project Summary

Project #, Project Title

15, Strategic Planning

IKE 1, Bucket Hsg Rehab

IKE 10, Bucket Floodplain Mapping ULN
IKE 11, Bucket Business Assistance LMI
IKE 12, Bucket Business Assistance ULN
IKE 13, Administration

IKE 14, Housing Buyout

IKE 2, Bucket Aff Rental Hsg

IKE 3, Bucket Pub Inf/Fac LMI

IKE 4, Bucket Pub Inf/Fac ULN

IKE 5, Bucket Mitigation LMI

IKE 6, Bucket Mitigation ULN

IKE 7, Bucket Acq and Demo LMI

IKE 8, Bucket Acq and Demo ULN

This Report Period

Program Funds
Drawdown

$0.00

$0.00

$0.00
$338,999.00
$354,950.00
$73,896.53
$0.00

$0.00
$465,837.88
$266,774.00
$123,442.54
$1,132,976.12
$0.00

$0.00

To Date

Project Funds
Budgeted

$5,428.00
$5,173,987.84
$4,932,847.00
$8,641,192.24

$13,360,079.20

$2,394,943.00
$2,284,336.00

$13,419,089.00
$13,454,072.00
$11,525,116.00
$13,791,651.00
$11,391,275.00
$11,790,770.00

$3,236,258.00

Program Funds
Drawdown

$5,428.00
$5,173,987.84
$4,932,847.00
$8,554,450.24
$13,219,414.20
$2,093,810.00
$2,284,336.00
$13,419,089.00
$13,276,977.98
$11,106,116.00
$13,747,635.17
$11,200,350.01
$11,483,969.93
$3,029,051.00
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Activities

Project #/ Title: IKE 11/ Bucket Business Assistance LMI

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

BIZ. ASSIST TO MITIGATE FUTURE DAMAGE TO BUSINESSES.

Location Description:
MILWAUKEE, CITY

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

HIBAL8511 MILWAUKEE, CITY BIZ. ASSIST MIT
MILWAUKEE, CITY BIZ. ASSIST MIT

Bucket Business Assistance LMI
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

MILWAUKEE, CITY

Jan 1 thru Mar 31, 2017 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$317,692.00 $913,258.00
$338,999.00 $913,258.00
$338,999.00 $913,258.00
$0.00 $0.00

$0.00 $0.00

$0.00 $400,237.00
$0.00 $0.00
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

IKE 12 / Bucket Business Assistance ULN

HIBAU8511 MILWAUKEE DRS
MILWAUKEE, CITY BIZ ASST DRS

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jan 1 thru Mar 31, 2017 To Date

N/A $355,000.00
$0.00 $355,000.00
$205,796.00 $354,950.00
$354,950.00 $354,950.00
$354,950.00 $354,950.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Assistance to DRS to retain jobs.

Location Description:

City of Milwaukee

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: IKE 13/ Administration

Grantee Activity Number: HIDADMO1

Activity Title: STATE ADMINISTRATION
Activitiy Category: Activity Status:
Administration Under Way
Project Number: Project Title:

| Community Development Systems
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IKE 13
Projected Start Date:
07/01/2009

Benefit Type:
()

National Objective:

Administration
Projected End Date:
12/31/2015

Completed Activity Actual End Date:

Responsible Organization:

N/A STATE OF WISCONSIN

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $1,950,000.00

Total Budget $0.00 $1,950,000.00

Total Obligated $0.00 $1,850,000.00

Total Funds Drawdown $66,396.53 $1,674,367.90
Program Funds Drawdown $66,396.53 $1,674,367.90
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,607,971.37

Match Contributed $0.00 $0.00

Activity Description:
ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:
STATE OF WISCONSIN, DEPARTMENT OF ADMINISTRATION.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
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Grantee Activity Number: HIGA7081 CRAWFORD CO ADMIN

Activity Title: CRAWFORD CO ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Crawford County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $12,000.00

Total Budget $0.00 $12,000.00

Total Obligated $0.00 $6,500.00

Total Funds Drawdown $500.00 $6,500.00
Program Funds Drawdown $500.00 $6,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $500.00 $6,500.00

Crawford County $500.00 $6,500.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Crawford Co.

Activity Progress Narrative:
Updated to reflect Qtr 4 ('16) and Qtr 1 ('17) expenditures

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

11
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LA FARGE

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
LA FARGE, WI

Activity Progress Narrative:

Updated to reflect Qtr 1 and Qtr 2 expenditures

HIGA8161 LA FARGE ADMIN
LA FARGE ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

LA FARGE

Jan 1 thru Mar 31, 2017

N/A
$0.00

$250.00
$1,750.00

$1,750.00
$0.00

$0.00
$1,750.00
$1,750.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$8,000.00

$8,000.00

$6,000.00
$6,000.00

$6,000.00
$0.00

$0.00
$6,000.00
$6,000.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

13
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Grantee Activity Number: HIGA8191 JANESVILLE ADMIN

Activity Title: JANESVILLE ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A JANESVILLE

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $16,739.00

Total Budget $0.00 $16,739.00

Total Obligated $0.00 $10,739.00

Total Funds Drawdown $0.00 $10,739.00
Program Funds Drawdown $0.00 $10,739.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,000.00 $16,739.00

JANESVILLE $6,000.00 $16,739.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JANESVILLE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

15
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

)

National Objective:

HIGA8411 AVOCA ADMIN
AVOCA ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

N/A Avoca, Village
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $12,000.00
Total Budget $0.00 $12,000.00
Total Obligated $0.00 $12,000.00
Total Funds Drawdown $2,550.00 $12,000.00
Program Funds Drawdown $2,550.00 $12,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $9,450.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
AVOCA, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

17
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/08/2006

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN
MILWAUKEE, CITY KK RIVER ADMIN

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jan 1 thru Mar 31, 2017 To Date
N/A $24,000.00
$0.00 $24,000.00
$1,380.00 $24,000.00
$2,700.00 $24,000.00
$2,700.00 $24,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $22,320.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 3

Projected Start Date:

01/21/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LA FARGE

19

IKE 3/ Bucket Pub Inf/Fac LMI

HIPFL1605 LA FARGE LIFT STATION
LA FARGE LIFT STATION

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

06/01/2017

Completed Activity Actual End Date:

Responsible Organization:
LA FARGE

Jan 1 thru Mar 31, 2017 To Date
N/A $733,950.00
$0.00 $733,950.00
$6,868.00 $578,593.00
$465,837.88 $578,593.00
$465,837.88 $578,593.00
$0.00 $0.00

$0.00 $0.00
$465,837.88 $578,593.00
$465,837.88 $578,593.00

Community Development Systems
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Match Contributed

Activity Description:

$0.00 $0.00

Moving lift station out of floodplain; includes associated sewer main construction.

Location Description:

Village of La Farge

Activity Progress Narrative:
Updated to reflect Qtr 4 ('16) and Qtr 1 ('17 )expenditures

Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE 4

20

IKE 4 / Bucket Pub Inf/Fac ULN

HIPFU1608 JANESVILLE PK STRUC DEMO
JANESVILLE PF DEMOLITION

Activity Status:
Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:
06/30/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Janesville, City of

Match Contributed

Activity Description:

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Janesville, City of

Jan 1 thru Mar 31, 2017 To Date
N/A $266,774.00
$0.00 $266,774.00
$266,774.00 $266,774.00
$266,774.00 $266,774.00
$266,774.00 $266,774.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Demolition of a parking structure over the Rock River which impedes the flow of the River and traps debris. Inspections after
the 2008 storm events show the structure to be unsafe and it has been closed to vehicle use but continues to be an impedient

to river flow.

Location Description:

Downtown Janesville, Wisconsin

Activity Progress Narrative:

Updated to reflect Qtr. 4 ('16) and Qtr. 1 ('17) expenditures

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

22
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Grantee Activity Number: HIPFU8312 BEAVER DAM PF

Activity Title: BEAVER DAM CULVERT/BRIDGE REPLACEMENT

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

IKE 4 Bucket Pub Inf/Fac ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need BEAVER DAM

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $1,026,000.00

Total Budget $0.00 $1,026,000.00

Total Obligated $0.00 $607,000.00

Total Funds Drawdown $0.00 $607,000.00
Program Funds Drawdown $0.00 $607,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $400,000.00 $1,007,000.00

BEAVER DAM $400,000.00 $1,007,000.00
Match Contributed $0.00 $0.00

Activity Description:

Replace undersized culvert with a bridge, which will allow proper stormwater flow.

Replace undersizedculverts under Cooper street bridge.
Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0
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Cumulative Actual Total / Expected
Total
0/200
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

24

IKE 5/ Bucket Mitigation LMI

HIMTL705 1 VERNON CO MIT DAM REPAIR
VERNON CO MIT DAM REPAIR

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Jan 1 thru Mar 31, 2017 To Date

N/A $3,968,173.00
$0.00 $3,968,173.00
$54,200.90 $3,934,901.90
$54,200.90 $3,934,901.90
$54,200.90 $3,934,901.90

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $54,200.90

VERNON COUNTY $54,200.90
Match Contributed $0.00

Activity Description:

Repair of Priority One dams damaged by the flood event.

Location Description:
VERNON COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$3,934,901.90
$3,934,901.90

$0.00

Cumulative Actual Total / Expected
Total
6/6

Amount
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Grantee Activity Number: HIMTL8411 AVOCA MIT. FLOOD CONTROL
Activity Title: AVOCA MIT. FLOOD CONTROL

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Avoca, Village

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Avoca, Village

Jan 1 thru Mar 31, 2017 To Date

N/A $2,058,500.00
$0.00 $2,058,500.00
$0.00 $2,052,255.31
$69,241.64 $2,052,255.31
$69,241.64 $2,052,255.31
$0.00 $0.00

$0.00 $0.00

$0.00 $1,983,013.67
$0.00 $1,983,013.67
$0.00 $0.00

Addtional funds for levee construction project needed due to contingencies which arose as the Village negotiated regulatory
issues with DOT, DNR, and the railroad. This will complete the levee construction, essential to protect this LMI community.

Location Description:
Avoca. WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0
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Cumulative Actual Total / Expected
Total
6777/7000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
01/21/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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IKE 6 / Bucket Mitigation ULN

HIMTU1607 WATERLOO MIT
WATERLOO MAUNESHA RIV

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Waterloo

Jan 1 thru Mar 31, 2017 To Date

N/A $107,375.00
$0.00 $107,375.00
$0.00 $101,354.12
$101,354.12 $101,354.12
$101,354.12 $101,354.12
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $101,354.12 $101,354.12
Waterloo $101,354.12 $101,354.12

Match Contributed $0.00 $0.00

Activity Description:

Removal of large steel and concrete pierws projecting up from the center of the Maunesha River.

Location Description:
City of Waterloo, WI

Activity Progress Narrative:
Updatedd to reflect Qtr. 4 ('16) and Qtr. 1 ('17) expenditures

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 165/500

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

28

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Crawford County

Match Contributed

Activity Description:

HIMTU7081 CRAWFORD CO. MIT
CRAWFORD CO. KICKAPOO RIVER MIT

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Crawford County

Jan 1 thru Mar 31, 2017 To Date
N/A $583,453.00
$0.00 $583,453.00
$0.00 $398,553.00
$4,000.00 $398,553.00
$4,000.00 $398,553.00
$0.00 $0.00

$0.00 $0.00
$4,000.00 $398,553.00
$4,000.00 $398,553.00
$0.00 $0.00

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public health and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 50/53
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8513 MILWAUKEE, CITY MIT.

IMPROVEMENTS
Activity Title: MILWAUKEE, CITY MIT. IMPROVEMENTS
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jan 1 thru Mar 31, 2017 To Date

N/A $2,289,000.00
$0.00 $2,289,000.00
$530,891.00 $2,289,000.00

$1,027,622.00

$1,027,622.00
$0.00

$0.00
$0.00

$0.00

$2,289,000.00

$2,289,000.00
$0.00

$0.00
$1,017,895.00

$0.00

Activity Description:

Assist with the levee and floodwall mitigation improvements in the Falk Complex/Canal Street project area to flood proof a
public facility and remove from high hazard area.

Location Description:

Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 45
Monitoring Visits 0 28
Audit Visits 0 0
Technical Assistance Visits 0 16
Monitoring/Technical Assistance Visits 0 1
Report/Letter Issued 0 29
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